COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 07/ 07/ 2017

ESTI MATE SUMVARY 13:01: 23

CONTI D: C20170 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20170-BI D COFRS REPORTI NG CATECCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 10.5 DAYS TIME ALLOW 20 WORK DAYS
SH 145 MM 59. 406 TO 71. 445 PERCENT TI ME: 52.50 ORI G TI ME ALLOW 20 WORK DAYS
PROJECT NO. NHPP145A- 062
SH 145 Li zard Head North Chi pseal
NAMVE OF ROAD:
PRQIECT COUNTI ES: SAN M GUEL DOLORES
CONTRACTOR:
Ki | gore Conpani es, LLC dba El am Construction PAY PERI OD ENDI NG 06/ 30/ 2017 DATE TI ME STARTED 06/ 12/ 2017
556 Struthers Avenue DATE LET 12/ 01/ 2016 DATE WORK BEGAN 06/ 12/ 2017
DATE AWARDED 12/ 13/ 2016 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 12/ 30/ 2016 DATE ACCEPTED

Grand Junction CO 81501 (970) 242- 5370 DATE NOTI CE TO PROCEED 06/ 12/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,123, 817. 35 PARTI Cl PATI NG $ 719, 303. 38 $ 719, 303. 38
AWARD PRQIECT AMT: $ 1,007, 789. 60 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 64.01% TOTAL EARNI NGS 719, 303. 38 719, 303. 38
FUNDS AVAI LABLE: $ 404, 513. 97 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 719, 303. 38 719, 303. 38
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 16, 466. 84 - 16, 466. 84
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 702, 836. 54 702, 836. 54
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 702, 836. 54 702, 836. 54
OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 702,836.54

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20170-BI D ESTI MATE RUN 07/ 07/ 2017
PRQJECT: NHPP145A- 062 ESTI MATE NO 0001 13:01: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 Renoval of Pavenent Marking 553. 000 0. 000
SF 553. 000 3,871.00
7.00000 553. 000 3,871.00
0010 208-00002 Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0015 208- 00020 Silt Fence 395. 000 0. 000
LF 395. 000 730.75
1. 85000 395. 000 730.75
0020 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0.00
0025 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0030 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0.00
0035 212-00006 Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
2, 045. 00000 0. 000 0.00
0040 213-00003 Mul ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
2, 765. 00000 0. 000 0.00
0045 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
28. 70000 0. 000 0.00
0050 409- 01015 Cover Coat Material (Type I) 231, 907. 000 0. 000
5% 168, 311. 500 151, 480. 35
0. 90000 168, 311. 500 151, 480. 35
0055 409- 02015 Cover Coat Material (Type Il) 231, 907. 000 0. 000
5% 203, 512. 500 172, 985. 63

0. 85000 203, 512. 500 172, 985. 63



CONTI D C20170 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20170-BI D ESTI MATE RUN 07/ 07/ 2017
PRQIECT: NHPP145A- 062 ESTI MATE NO 0001 13:01: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 411-10216 Enul si fied Asphalt (CRS-2P) 233, 299. 000 0. 000
GAL 150, 974. 000 249, 107. 10
1. 65000 150, 974. 000 249, 107. 10
0065 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 1. 000 68, 200. 00
68, 200. 00000 1. 000 68, 200. 00
0070 626-01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 750 1,125.00
1, 500. 00000 0. 750 1,125. 00
0075 627-00013 Paverent Marking Paint (H gh Build) 1, 802. 000 0. 000
GAL 0. 000 0. 00
27.00000 0. 000 0. 00
0080 627-00013 Pavenent Marking Paint (H gh Build) (Tenporary) 2, 788. 000 0. 000
GAL 1, 501. 400 40, 537. 80
27.00000 1, 501. 400 40, 537. 80
0085 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 785. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0090 630- 00000 Fl aggi ng 1, 000. 000 0. 000
HOUR 548. 250 12, 609. 75
23. 00000 548. 250 12, 609. 75
0095 630-00001 Pilot Car Operation 330. 000 0. 000
HOUR 115. 250 4,610. 00
40. 00000 115. 250 4,610. 00
0100 630- 00007 Traffic Control I|nspection 25. 000 0. 000
DAY 6. 000 750. 00
125. 00000 6. 000 750. 00
0105 630- 00012 Traffic Control Management 20. 000 0. 000
DAY 14. 000 10, 990. 00
785. 00000 14. 000 10, 990. 00
0110 630-80341 Construction Traffic Sign (Panel Size A) 5. 000 0. 000
EACH 0. 500 10. 00
20. 00000 0. 500 10. 00



CONTI D C20170 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20170-BID ESTI MATE RUN 07/ 07/ 2017
PRQIECT: NHPP145A- 062 ESTI MATE NO 0001 13:01: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630- 80342 Construction Traffic Sign (Panel Size B) 60. 000 0. 000
EACH 27.000 810. 00
30. 00000 27.000 810. 00
0120 630- 80350 Vertical Panel 20. 000 0. 000
EACH 8. 000 16. 00
2. 00000 8. 000 16. 00
0125 630- 80355 Portabl e Message Sign Panel 3. 000 0. 000
EACH 1. 500 1, 425.00
950. 00000 1. 500 1, 425. 00
0130 630- 80360 Drum Channel i zi ng Devi ce 20. 000 0. 000
EACH 7.500 15. 00
2. 00000 7.500 15. 00
0135 630- 80380 Traffic Cone 60. 000 0. 000
EACH 30. 000 30. 00
1. 00000 30. 000 30. 00
0140 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0145 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70034 F/ A Pavenent Surface Course Maintenance 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70380 F/ A Erosion Control 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,121,417.35$% 719, 303.38$ 719, 303. 38



CONTI D C20170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20170-BI D ESTI MATE RUN 07/ 07/ 2017
PRQJECT: NHPP145A- 062 ESTI MATE NO 0001 13: 01: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0165 620-00011 Field Laboratory (O ass 1) 0. 000 0. 000
EACH 0. 000 0. 00
20, 845. 00000 0. 000 0.00
0170 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 2,400.00 $ 0.00$ 0.00

PRQJIECT TOTAL CURRENT AMI $ 1,123,817.35$% 719,303.38% 719, 303. 38



